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0000 - N.001-290-2022/1: FOR THE 
RECONSTRUCTION OF NATIONAL ROUTE N001 
SECTION 29 THROUGH THE TOWN OF MUSINA

419 18 Mar 24 12 Dec 25

0001 - CONTRACTUAL 399 18 Mar 24 14 Nov 25
0002 - Letter of Accepatance 0 18 Mar 24
0003 - Issue of Performance Security 14 18 Mar 24 10 Apr 24
0004 - Commencement Date 0 19 Apr 24
0005 - Access to Site 1 18 Jun 24 18 Jun 24
0006 - Receive & drawings 0 19 Apr 24
0007 - Mobilisation period 40 19 Apr 24 18 Jun 24
0008 - Submission of Scheme 2 Programme 0 22 May 24
0009 - Allowance for weather delays N=10 10 03 Nov 25 14 Nov 25
0010 - Completion Date 1 14 Nov 25 14 Nov 25

0011 - MOBILIZATION 289 19 Apr 24 10 Jul 25
0012 - Construction permit - Dept of Labour 23 19 Apr 24 22 May 24
0013 - Plan job & mobilise resources 30 23 May 24 05 Jul 24
0014 - Submission of all Construction documentation, 
safety file , QA, etc.

20 19 Apr 24 17 May 24

0015 - CPG Plan 25 19 Apr 24 24 May 24
0016 - CPG plan approval 5 10 Jun 24 14 Jun 24
0017 - Establish on site office 30 23 May 24 05 Jul 24
0018 - Establish Laboratory 30 23 May 24 05 Jul 24
0019 - Start Construction 0 08 Jul 24
0020 - Wayleaves 67 07 Jun 24 11 Sep 24
0021 - Scan for Services & Report 5 07 Jun 24 13 Jun 24
0022 - Notices re existing services 2 14 Jun 24 18 Jun 24
0023 - Apply for Services Wayleave - Transnet, Neotel, 
Telkom, Liquid Telekom, Musina Municpality, MTN, 
Openserve,

10 19 Jun 24 02 Jul 24

0024 - Dealing with existing services 60 19 Jun 24 11 Sep 24

0025 - PLC & PLO & TARGETED ENTERPRISE 148 19 Apr 24 19 Nov 24
 0026 - PLC AND PLO APPOINTMENTS  53  19 Apr 24  05 Jul 24
0027 - Establish Project Liaison Committee 34 19 Apr 24 07 Jun 24
0028 - Appoint PLO 3 10 Jun 24 12 Jun 24
0029 - Setup Labour & Subcontractor database 3 13 Jun 24 18 Jun 24
0030 - PLO to source labour 3 19 Jun 24 21 Jun 24
0031 - Appoint labour & induction 5 24 Jun 24 28 Jun 24
0032 - Provide inhouse training 5 01 Jul 24 05 Jul 24

 0033 - TARGET ENTERPRISE APPOINTMENTS  114  10 Jun 24  19 Nov 24
0034 - Pre-Tender Qualification (Database) 17 18 Jun 24 10 Jul 24
0035 - Tender Notice - TE Expression of Interest (EOI) 1 18 Jun 24 18 Jun 24
0036 - Expression of Interest (EOI) Period 10 19 Jun 24 02 Jul 24
0037 - Expression of Interest (EOI) Closing Date 1 03 Jul 24 03 Jul 24
0038 - Expression of Interest (EOI) Evaluation 3 04 Jul 24 08 Jul 24
0039 - Approve list of TE Contractors 2 09 Jul 24 10 Jul 24

0040 - Targeted Enterprises Tender Phase 21 11 Jul 24 08 Aug 24
0041 - Tender Notice - TE Work Packages 3 11 Jul 24 15 Jul 24
0042 - Tender Briefing & Training 1 16 Jul 24 16 Jul 24
0043 - TE Tender period 10 17 Jul 24 30 Jul 24
0044 - Tender Closure - TE Tender Closure 1 31 Jul 24 31 Jul 24
0045 - Tender Adjudication - TE Tender Evaluation 5 01 Aug 24 07 Aug 24
0046 - Tender Award - Appoint TE's 1 08 Aug 24 08 Aug 24

0047 - TE Training 114 10 Jun 24 19 Nov 24
0048 - TE Trainer (Service Providers) - Request for 
Quotations (RFQ)

1 10 Jun 24 10 Jun 24

0049 - RFQ Period for TE Trainer 5 11 Jun 24 18 Jun 24
0050 - RFQ Closure - TE Trainer 1 18 Jun 24 18 Jun 24
0051 - Quote Evaluation - TE Trainer 5 19 Jun 24 25 Jun 24
0052 - Skills training 100 01 Jul 24 19 Nov 24
0053 - Training for Company Owners 30 12 Aug 24 20 Sep 24
0054 - Ready to start TE Contract 1 12 Aug 24 12 Aug 24

0055 - MIX DESIGN & TRIAL SECTIONS 271 16 May 24 10 Jul 25
 0056 - SCREENING  266  23 May 24  10 Jul 25
0057 - Prepare laydown area for milled material, 
excavated material, screened stockpiles

5 23 May 24 30 May 24

0058 - Test hole for mix design samples 2 19 Jun 24 20 Jun 24
0059 - Establish screening plant 3 19 Jun 24 21 Jun 24
0060 - Rehabilitate laydown area, incl grassing 10 27 Jun 25 10 Jul 25

 0061 - Stabilisation  47  24 Jun 24  28 Aug 24
0062 - Stabilisation design 56 22 Jun 24 16 Aug 24
0063 - Stabilisation Trial Section 1 19 Aug 24 19 Aug 24
0064 - Test & Approval of Subbase 7 20 Aug 24 28 Aug 24

 0065 - Surfacing  76  16 May 24  03 Sep 24
0066 - Crush samples for mix designs, Asphalt, G1 60 27 May 24 21 Aug 24
0067 - EIA permit for asphalt plant 60 16 May 24 14 Jul 24
0068 - Establishment and erection of asphalt plant 25 15 Jul 24 19 Aug 24
0069 - Asphalt Plant mixes - trial 5 20 Aug 24 26 Aug 24
0070 - A-E2 70mm Asphalt Trial Section 1 27 Aug 24 27 Aug 24
0071 - A-R2 40mm Asphalt Trial Section 1 28 Aug 24 28 Aug 24
0072 - Test & Approval of A-E2 Trial Section 4 28 Aug 24 02 Sep 24
0073 - Test & Approval of A-R2 Trial Section 4 29 Aug 24 03 Sep 24
0074 - Mix Design A-E2 (12weeks) 84 11 Jun 24 02 Sep 24
0075 - Mix Design A-R2 (12weeks) 84 12 Jun 24 03 Sep 24

0080 - CONSTRUCTION 346 08 Jul 24 12 Dec 25
0081 - Construction period 326 08 Jul 24 14 Nov 25
0076 - Checks 249 09 Jul 24 30 Jul 25
0077 - Milling 187 09 Jul 24 02 May 25
0078 - Recycler Subbase 210 13 Aug 24 09 Jul 25
0079 - Asphalt Paving 215 27 Aug 24 30 Jul 25

0082 - CLOSURE 01: km 89+660 to 90+200 Urban - 940m
[AOT - 2way & Stop/Go]

98 11 Feb 25 07 Jul 25

0083 - Cl1 Accommodation of Traffic - 2 Way & Stop/Go 147 11 Feb 25 07 Jul 25
 0084 - LHS  49  11 Feb 25  24 Apr 25
0085 - Erect Accom of Traffic Closure 1L 1 11 Feb 25 11 Feb 25
0086 - Accommodate services 20 12 Feb 25 11 Mar 25
0087 - Mill asphalt 40mm & Stockpile 3 12 Feb 25 14 Feb 25
0088 - Excavate 350mm & Stockpile 13 26 Feb 25 14 Mar 25
0089 - SSG 150mm - Insitu 3 17 Mar 25 19 Mar 25
0090 - Screen excavated material 3 14 Mar 25 18 Mar 25
0091 - Subbase Stabilisation 200mm 3 20 Mar 25 25 Mar 25
0092 - Base G1 150mm 3 02 Apr 25 04 Apr 25
0093 - Prime 2 10 Apr 25 11 Apr 25
0094 - Surfacing A-R2 40mm 1 16 Apr 25 16 Apr 25
0095 - Roadmarking 2 22 Apr 25 23 Apr 25
0096 - Remove Accom of Traffic Closure 1L 1 24 Apr 25 24 Apr 25

 0097 - RHS  49  25 Apr 25  07 Jul 25
0098 - Erect Accom of Traffic Closure 1R 1 25 Apr 25 25 Apr 25
0099 - Accommodate services 20 29 Apr 25 27 May 25
0100 - Mill asphalt 40mm 3 29 Apr 25 02 May 25
0101 - Excavate 350mm & Stockpile 13 14 May 25 30 May 25
0102 - SSG 150mm - Insitu 3 02 Jun 25 04 Jun 25
0103 - Screen excavated material 3 30 May 25 03 Jun 25
0104 - Subbase Stabilisation 200mm 3 05 Jun 25 09 Jun 25
0105 - Base G1 150mm 3 18 Jun 25 20 Jun 25
0106 - Prime 2 26 Jun 25 27 Jun 25
0107 - Surfacing A-R2 40mm 1 02 Jul 25 02 Jul 25
0108 - Roadmarking 2 03 Jul 25 04 Jul 25
0109 - Remove Accom of Traffic Closure 1R 1 07 Jul 25 07 Jul 25

Letter of Accepatance
Issue of Performance Security

0004 Commencement Date
0005 Access to Site

0006 Receive & drawings
0007 Mobilisation period

0008 Submission of Scheme 2 Programme
0009 Allowance for weather delays N=10

0010 Completion Date

0012 Construction permit - Dept of Labour
0013 Plan job & mobilise resources

0014 Submission of all Construction documentation, safety file , QA, etc.

0015 CPG Plan
0016 CPG plan approval

0017 Establish on site office
0018 Establish Laboratory

0019 Start Construction

0021 Scan for Services & Report
0022 Notices re existing services

0023 Apply for Services Wayleave - Transnet, Neotel, Telkom, Liquid Telekom, Musina Municpality, MTN, Openserve,

0024 Dealing with existing services

0027 Establish Project Liaison Committee
0028 Appoint PLO

0029 Setup Labour & Subcontractor database
0030 PLO to source labour

0031 Appoint labour & induction
0032 Provide inhouse training

0035 Tender Notice - TE Expression of Interest (EOI)
0036 Expression of Interest (EOI) Period

0037 Expression of Interest (EOI) Closing Date
0038 Expression of Interest (EOI) Evaluation

0039 Approve list of TE Contractors

0041 Tender Notice - TE Work Packages
0042 Tender Briefing & Training
0043 TE Tender period

0044 Tender Closure - TE Tender Closure
0045 Tender Adjudication - TE Tender Evaluation

0046 Tender Award - Appoint TE's

0048 TE Trainer (Service Providers) - Request for Quotations (RFQ)

0049 RFQ Period for TE Trainer
0050 RFQ Closure - TE Trainer
0051 Quote Evaluation - TE Trainer

0052 Skills training
0053 Training for Company Owners
0054 Ready to start TE Contract

0057 Prepare laydown area for milled material, excavated material, screened stockpiles

0058 Test hole for mix design samples
0059 Establish screening plant

0060 Rehabilitate laydown area, incl grassing

0062 Stabilisation design
0063 Stabilisation Trial Section
0064 Test & Approval of Subbase

0066 Crush samples for mix designs, Asphalt, G1
0067 EIA permit for asphalt plant

0068 Establishment and erection of asphalt plant
0069 Asphalt Plant mixes - trial

0070 A-E2 70mm Asphalt Trial Section
0071 A-R2 40mm Asphalt Trial Section
0072 Test & Approval of A-E2 Trial Section
0073 Test & Approval of A-R2 Trial Section

0074 Mix Design A-E2 (12weeks)
0075 Mix Design A-R2 (12weeks)

0081 Construction period

0077 Milling
0078 Recycler Subbase

0079 Asphalt Paving

0083 Cl1 Accommodation of Traffic - 2 Way & Stop/Go

0085 Erect Accom of Traffic Closure 1L
0086 Accommodate services
0087 Mill asphalt 40mm & Stockpile

0088 Excavate 350mm & Stockpile
0089 SSG 150mm - Insitu

0090 Screen excavated material
0091 Subbase Stabilisation 200mm

0092 Base G1 150mm
0093 Prime

0094 Surfacing A-R2 40mm
0095 Roadmarking

0096 Remove Accom of Traffic Closure 1L

0098 Erect Accom of Traffic Closure 1R
0099 Accommodate services
0100 Mill asphalt 40mm

0101 Excavate 350mm & Stockpile
0102 SSG 150mm - Insitu

0103 Screen excavated material
0104 Subbase Stabilisation 200mm

0105 Base G1 150mm
0106 Prime

0107 Surfacing A-R2 40mm
0108 Roadmarking

0109 Remove Accom of Traffic Closure 1R
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0110 - CLOSURE 02: km 90+200 to 91+100 Urban - 
1000m [AOT - 2way]

134 09 Jul 24 10 Feb 25

0111 - Cl2 Accommodation of Traffic - 2way 134 09 Jul 24 10 Feb 25
 0112 - LHS  69  09 Jul 24  15 Oct 24
0113 - Erect Accom of Traffic Closure 2L 2 09 Jul 24 10 Jul 24
0114 - Accommodate services 25 11 Jul 24 15 Aug 24
0115 - Mill asphalt 40mm & Stockpile 6 12 Jul 24 19 Jul 24
0116 - Excavate 350mm & Stockpile 25 22 Jul 24 26 Aug 24
0117 - SSG 150mm - Insitu 6 27 Aug 24 03 Sep 24
0118 - Screen excavated material 5 22 Aug 24 28 Aug 24
0119 - Subbase Stabilisation 200mm 5 04 Sep 24 10 Sep 24
0120 - Base G1 150mm 5 18 Sep 24 25 Sep 24
0121 - Prime 2 01 Oct 24 02 Oct 24
0122 - Surfacing A-R2 40mm 2 07 Oct 24 08 Oct 24
0123 - Roadmarking 4 09 Oct 24 14 Oct 24
0124 - Remove Accom of Traffic Closure 2L 1 15 Oct 24 15 Oct 24

 0125 - RHS  65  16 Oct 24  10 Feb 25
0126 - Erect Accom of Traffic Closure 2R 1 16 Oct 24 16 Oct 24
0127 - Accommodate services 25 17 Oct 24 20 Nov 24
0128 - Mill asphalt 40mm & Stockpile 6 17 Oct 24 24 Oct 24
0129 - Excavate 350mm & Stockpile 25 25 Oct 24 28 Nov 24
0130 - SSG 150mm - Insitu 6 29 Nov 24 06 Dec 24
0131 - Screen excavated material 5 26 Nov 24 02 Dec 24
0132 - Subbase Stabilisation 200mm 5 09 Dec 24 13 Dec 24
0133 - Base G1 150mm 5 17 Jan 25 23 Jan 25
0134 - Prime 1 29 Jan 25 29 Jan 25
0135 - Surfacing A-R2 40mm 2 03 Feb 25 04 Feb 25
0136 - Roadmarking 3 05 Feb 25 07 Feb 25
0137 - Remove Accom of Traffic Closure 2R 1 10 Feb 25 10 Feb 25

0138 - CLOSURE 03: km 91+100 to 92+000 CBD - 400m 
[AOT - 2way]

119 11 Feb 25 05 Aug 25

0139 - CL3 Accommodation of Traffic - 2way 119 11 Feb 25 05 Aug 25
 0140 - LHS  59  11 Feb 25  12 May 25
0141 - Erect Accom of Traffic Closure 3L 1 11 Feb 25 11 Feb 25
0142 - Accommodate services 8 12 Feb 25 21 Feb 25
0143 - Mill asphalt 40mm & Stockpile 6 12 Feb 25 19 Feb 25
0144 - Excavate 350mm & Stockpile 22 20 Feb 25 24 Mar 25
0145 - SSG 150mm - Insitu 6 25 Mar 25 01 Apr 25
0146 - Screen excavated material 5 19 Mar 25 26 Mar 25
0147 - Subbase Stabilisation 200mm 5 02 Apr 25 08 Apr 25
0148 - Prime 1 16 Apr 25 16 Apr 25
0149 - BTB 70mm 3 24 Apr 25 29 Apr 25
0150 - Base G1 150mm 3 16 Apr 25 23 Apr 25
0151 - Prime 1 30 Apr 25 30 Apr 25
0152 - Surfacing A-R2 40mm 2 05 May 25 06 May 25
0153 - Roadmarking 3 07 May 25 09 May 25
0154 - Remove Accom of Traffic Closure 3L 1 12 May 25 12 May 25

 0155 - RHS  60  13 May 25  05 Aug 25
0156 - Erect Accom of Traffic Closure 3R 1 13 May 25 13 May 25
0157 - Accommodate services 8 14 May 25 23 May 25
0158 - Mill asphalt 40mm & Stockpile 6 14 May 25 21 May 25
0159 - Excavate 350mm & Stockpile 23 22 May 25 24 Jun 25
0160 - SSG 150mm - Insitu 6 25 Jun 25 02 Jul 25
0161 - Screen excavated material 5 20 Jun 25 26 Jun 25
0162 - Subbase Stabilisation 200mm 5 03 Jul 25 09 Jul 25
0163 - Prime 1 17 Jul 25 17 Jul 25
0164 - BTB 70mm 3 18 Jul 25 22 Jul 25
0165 - Base G1 150mm 3 17 Jul 25 21 Jul 25
0166 - Prime 1 25 Jul 25 25 Jul 25
0167 - Surfacing A-R2 40mm 2 29 Jul 25 30 Jul 25
0168 - Roadmarking 3 31 Jul 25 04 Aug 25
0169 - Remove Accom of Traffic Closure 3R 1 05 Aug 25 05 Aug 25

0170 - CLOSURE 04: km 92+000 to 92+400 CBD - 400m 
[AOT - Stop/Go]

86 12 Jul 24 12 Nov 24

0171 - CL4 Accommodation of Traffic - Stop/Go 86 12 Jul 24 12 Nov 24
 0172 - LHS  52  12 Jul 24  25 Sep 24
0173 - Erect Accom of Traffic Closure 4L 1 12 Jul 24 12 Jul 24
0174 - Accommodate services 8 15 Jul 24 24 Jul 24
0175 - Mill asphalt 40mm & Stockpile 3 24 Jul 24 26 Jul 24
0176 - Excavate 270mm & Stockpile 9 29 Jul 24 08 Aug 24
0177 - SSG 150mm - Insitu 3 12 Aug 24 14 Aug 24
0178 - Screen excavated material 2 12 Aug 24 13 Aug 24
0179 - Subbase Stabilisation 200mm 2 29 Aug 24 30 Aug 24
0180 - Prime 2 09 Sep 24 10 Sep 24
0181 - BTB 70mm 3 13 Sep 24 17 Sep 24
0182 - Surfacing A-R2 40mm 2 18 Sep 24 19 Sep 24
0183 - Roadmarking 2 20 Sep 24 23 Sep 24
0184 - Remove Accom of Traffic Closure 4L 1 25 Sep 24 25 Sep 24

 0185 - RHS  34  26 Sep 24  12 Nov 24
0186 - Erect Accom of Traffic Closure 4R 1 26 Sep 24 26 Sep 24
0187 - Accommodate services 8 27 Sep 24 08 Oct 24
0188 - Mill asphalt 40mm & Stockpile 3 27 Sep 24 01 Oct 24
0189 - Excavate 270mm & Stockpile 9 02 Oct 24 14 Oct 24
0190 - SSG 150mm - Insitu 3 15 Oct 24 17 Oct 24
0191 - Screen excavated material 2 15 Oct 24 16 Oct 24
0192 - Subbase Stabilisation 200mm 2 18 Oct 24 21 Oct 24
0193 - Prime 1 29 Oct 24 29 Oct 24
0194 - BTB 70mm 3 01 Nov 24 05 Nov 24
0195 - Surfacing A-R2 40mm 2 06 Nov 24 07 Nov 24
0196 - Roadmarking 2 08 Nov 24 11 Nov 24
0197 - Remove Accom of Traffic Closure 4R 1 12 Nov 24 12 Nov 24

0198 - CLOSURE 05: km 92+400 to 92+800 CBD - 400m 
[AOT - Stop/Go]

64 16 Jan 25 16 Apr 25

0199 - CL5 Accommodation of Traffic - Stop/Go 64 16 Jan 25 16 Apr 25
 0200 - LHS  32  16 Jan 25  28 Feb 25
0201 - Erect Accom of Traffic Closure 5L 1 16 Jan 25 16 Jan 25
0202 - Accommodate services 7 17 Jan 25 27 Jan 25
0203 - Mill asphalt 40mm & Stockpile 2 17 Jan 25 20 Jan 25
0204 - Excavate 270mm & Stockpile 8 21 Jan 25 30 Jan 25
0205 - SSG 150mm - Insitu 3 31 Jan 25 04 Feb 25
0206 - Screen excavated material 2 31 Jan 25 03 Feb 25
0207 - Subbase Stabilisation 200mm 2 05 Feb 25 06 Feb 25
0208 - Prime 1 14 Feb 25 14 Feb 25
0209 - BTB 70mm 3 19 Feb 25 21 Feb 25
0210 - Surfacing A-R2 40mm 2 24 Feb 25 25 Feb 25
0211 - Roadmarking 2 26 Feb 25 27 Feb 25
0212 - Remove Accom of Traffic Closure 5L 1 28 Feb 25 28 Feb 25

 0213 - RHS  32  03 Mar 25  16 Apr 25
0214 - Erect Accom of Traffic Closure 5R 1 03 Mar 25 03 Mar 25
0215 - Accommodate services 7 04 Mar 25 12 Mar 25
0216 - Mill asphalt 40mm & Stockpile 2 04 Mar 25 05 Mar 25
0217 - Excavate 270mm & Stockpile 8 06 Mar 25 17 Mar 25
0218 - SSG 150mm - Insitu 3 18 Mar 25 20 Mar 25
0219 - Screen excavated material 2 18 Mar 25 19 Mar 25
0220 - Subbase Stabilisation 200mm 2 24 Mar 25 25 Mar 25
0221 - Prime 1 02 Apr 25 02 Apr 25
0222 - BTB 70mm 3 07 Apr 25 09 Apr 25
0223 - Surfacing A-R2 40mm 2 10 Apr 25 11 Apr 25
0224 - Roadmarking 2 14 Apr 25 15 Apr 25
0225 - Remove Accom of Traffic Closure 5R 1 16 Apr 25 16 Apr 25

0226 - CLOSURE 06: km 92+800 to 93+200 CBD - 400m 
[AOT - 2way & Stop/Go]

101 11 Jul 24 02 Dec 24

0227 - CL6 Accommodation of Traffic - 2way & Stop/Go 101 11 Jul 24 02 Dec 24

0111 Cl2 Accommodation of Traffic - 2way

0113 Erect Accom of Traffic Closure 2L
0114 Accommodate services
0115 Mill asphalt 40mm & Stockpile

0116 Excavate 350mm & Stockpile
0117 SSG 150mm - Insitu

0118 Screen excavated material
0119 Subbase Stabilisation 200mm

0120 Base G1 150mm
0121 Prime

0122 Surfacing A-R2 40mm
0123 Roadmarking

0124 Remove Accom of Traffic Closure 2L

0126 Erect Accom of Traffic Closure 2R
0127 Accommodate services
0128 Mill asphalt 40mm & Stockpile

0129 Excavate 350mm & Stockpile
0130 SSG 150mm - Insitu

0131 Screen excavated material
0132 Subbase Stabilisation 200mm

0133 Base G1 150mm
0134 Prime

0135 Surfacing A-R2 40mm
0136 Roadmarking

0137 Remove Accom of Traffic Closure 2R

0139 CL3 Accommodation of Traffic - 2way

0141 Erect Accom of Traffic Closure 3L
0142 Accommodate services
0143 Mill asphalt 40mm & Stockpile

0144 Excavate 350mm & Stockpile
0145 SSG 150mm - Insitu

0146 Screen excavated material
0147 Subbase Stabilisation 200mm

0148 Prime
0149 BTB 70mm

0150 Base G1 150mm
0151 Prime

0152 Surfacing A-R2 40mm
0153 Roadmarking

0154 Remove Accom of Traffic Closure 3L

0156 Erect Accom of Traffic Closure 3R
0157 Accommodate services
0158 Mill asphalt 40mm & Stockpile

0159 Excavate 350mm & Stockpile
0160 SSG 150mm - Insitu

0161 Screen excavated material
0162 Subbase Stabilisation 200mm

0163 Prime
0164 BTB 70mm

0165 Base G1 150mm
0166 Prime

0167 Surfacing A-R2 40mm
0168 Roadmarking

0169 Remove Accom of Traffic Closure 3R

0171 CL4 Accommodation of Traffic - Stop/Go

0173 Erect Accom of Traffic Closure 4L
0174 Accommodate services

0175 Mill asphalt 40mm & Stockpile
0176 Excavate 270mm & Stockpile

0177 SSG 150mm - Insitu
0178 Screen excavated material

0179 Subbase Stabilisation 200mm
0180 Prime

0181 BTB 70mm
0182 Surfacing A-R2 40mm

0183 Roadmarking
0184 Remove Accom of Traffic Closure 4L

0186 Erect Accom of Traffic Closure 4R
0187 Accommodate services
0188 Mill asphalt 40mm & Stockpile

0189 Excavate 270mm & Stockpile
0190 SSG 150mm - Insitu
0191 Screen excavated material

0192 Subbase Stabilisation 200mm
0193 Prime

0194 BTB 70mm
0195 Surfacing A-R2 40mm

0196 Roadmarking
0197 Remove Accom of Traffic Closure 4R

0199 CL5 Accommodation of Traffic - Stop/Go

0201 Erect Accom of Traffic Closure 5L
0202 Accommodate services
0203 Mill asphalt 40mm & Stockpile

0204 Excavate 270mm & Stockpile
0205 SSG 150mm - Insitu
0206 Screen excavated material

0207 Subbase Stabilisation 200mm
0208 Prime

0209 BTB 70mm
0210 Surfacing A-R2 40mm

0211 Roadmarking
0212 Remove Accom of Traffic Closure 5L

0214 Erect Accom of Traffic Closure 5R
0215 Accommodate services
0216 Mill asphalt 40mm & Stockpile

0217 Excavate 270mm & Stockpile
0218 SSG 150mm - Insitu
0219 Screen excavated material

0220 Subbase Stabilisation 200mm
0221 Prime

0222 BTB 70mm
0223 Surfacing A-R2 40mm

0224 Roadmarking
0225 Remove Accom of Traffic Closure 5R

0227 CL6 Accommodation of Traffic - 2way & Stop/Go
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 0228 - LHS  44  11 Jul 24  11 Sep 24
0229 - Erect Accom of Traffic Closure 6L 1 11 Jul 24 11 Jul 24
0230 - Accommodate services 5 12 Jul 24 18 Jul 24
0231 - Mill asphalt 40mm & Stockpile 2 22 Jul 24 23 Jul 24
0232 - Excavate 270mm & Stockpile 6 24 Jul 24 31 Jul 24
0233 - SSG 150mm - Insitu 2 01 Aug 24 02 Aug 24
0234 - Screen excavated material 2 01 Aug 24 02 Aug 24
0235 - Subbase Stabilisation 200mm 2 13 Aug 24 14 Aug 24
0236 - Prime 1 22 Aug 24 22 Aug 24
0237 - BTB 70mm 2 03 Sep 24 04 Sep 24
0238 - Surfacing A-R2 40mm 2 05 Sep 24 06 Sep 24
0239 - Roadmarking 2 09 Sep 24 10 Sep 24
0240 - Remove Accom of Traffic Closure 6L 1 11 Sep 24 11 Sep 24

 0241 - RHS  31  12 Sep 24  25 Oct 24
0242 - Erect Accom of Traffic Closure 6R 1 12 Sep 24 12 Sep 24
0243 - Accommodate services 5 13 Sep 24 19 Sep 24
0244 - Mill asphalt 40mm & Stockpile 2 13 Sep 24 16 Sep 24
0245 - Excavate 270mm & Stockpile 8 17 Sep 24 27 Sep 24
0246 - SSG 150mm - Insitu 2 30 Sep 24 01 Oct 24
0247 - Screen excavated material 2 30 Sep 24 01 Oct 24
0248 - Subbase Stabilisation 200mm 2 02 Oct 24 03 Oct 24
0249 - Prime 1 11 Oct 24 11 Oct 24
0250 - BTB 70mm 3 16 Oct 24 18 Oct 24
0251 - Surfacing A-R2 40mm 2 21 Oct 24 22 Oct 24
0252 - Roadmarking 2 23 Oct 24 24 Oct 24
0253 - Remove Accom of Traffic Closure 6R 1 25 Oct 24 25 Oct 24

 0254 - Middle  26  28 Oct 24  02 Dec 24
0255 - Erect Accom of Traffic Closure 6M 1 28 Oct 24 28 Oct 24
0256 - Accommodate services 5 29 Oct 24 04 Nov 24
0257 - Mill asphalt 40mm & Stockpile 1 29 Oct 24 29 Oct 24
0258 - Excavate 270mm & Stockpile 4 04 Nov 24 07 Nov 24
0259 - SSG 150mm - Insitu 2 08 Nov 24 11 Nov 24
0260 - Screen excavated material 1 11 Nov 24 11 Nov 24
0261 - Subbase Stabilisation 200mm 1 12 Nov 24 12 Nov 24
0262 - Prime 1 20 Nov 24 20 Nov 24
0263 - BTB 70mm 2 25 Nov 24 26 Nov 24
0264 - Surfacing A-R2 40mm 1 27 Nov 24 27 Nov 24
0265 - Roadmarking 2 28 Nov 24 29 Nov 24
0266 - Remove Accom of Traffic Closure 6M 1 02 Dec 24 02 Dec 24

0267 - CLOSURE 07: km 93+200 to 93+800 URBAN - 
600m [AOT - 2way]

98 03 Dec 24 22 May 25

0268 - CL7 Accommodation of Traffic - 2way 98 03 Dec 24 22 May 25
 0269 - LHS  47  03 Dec 24  04 Mar 25
0270 - Erect Accom of Traffic Closure 7L 1 03 Dec 24 03 Dec 24
0271 - Accommodate services 10 04 Dec 24 18 Dec 24
0272 - Mill asphalt 40mm & Stockpile 4 04 Dec 24 09 Dec 24
0273 - Excavate 270mm & Stockpile 17 10 Dec 24 28 Jan 25
0274 - SSG 150mm - Insitu 4 29 Jan 25 03 Feb 25
0275 - Screen excavated material 4 27 Jan 25 30 Jan 25
0276 - Subbase Stabilisation 200mm 4 04 Feb 25 07 Feb 25
0277 - Gravel Shoulder 150mm 3 12 Feb 25 14 Feb 25
0278 - Base G1 150mm 4 17 Feb 25 20 Feb 25
0279 - Prime 1 21 Feb 25 21 Feb 25
0280 - Surfacing A-R2 40mm 1 26 Feb 25 26 Feb 25
0281 - Roadmarking 3 27 Feb 25 03 Mar 25
0282 - Remove Accom of Traffic Closure 7L 1 04 Mar 25 04 Mar 25

 0283 - RHS  51  05 Mar 25  22 May 25
0284 - Erect Accom of Traffic Closure 7R 1 05 Mar 25 05 Mar 25
0285 - Accommodate services 10 06 Mar 25 19 Mar 25
0286 - Mill asphalt 40mm & Stockpile 4 06 Mar 25 11 Mar 25
0287 - Excavate 270mm & Stockpile 18 12 Mar 25 07 Apr 25
0288 - SSG 150mm - Insitu 4 08 Apr 25 11 Apr 25
0289 - Screen excavated material 4 04 Apr 25 09 Apr 25
0290 - Subbase Stabilisation 200mm 4 14 Apr 25 22 Apr 25
0291 - Gravel Shoulder 150mm 2 25 Apr 25 29 Apr 25
0292 - Base G1 150mm 4 02 May 25 07 May 25
0293 - Prime 1 13 May 25 13 May 25
0294 - Surfacing A-R2 40mm 1 16 May 25 16 May 25
0295 - Roadmarking 3 19 May 25 21 May 25
0296 - Remove Accom of Traffic Closure 7R 1 22 May 25 22 May 25

0297 - CLOSURE 08: km 93+800 to 94+600 URBAN - 
800m [AOT - Stop/Go]

95 08 Jul 24 19 Nov 24

0298 - CL8 Accommodation of Traffic - Stop/Go 135 08 Jul 24 19 Nov 24
 0299 - LHS  49  08 Jul 24  13 Sep 24
0300 - Erect Accom of Traffic Closure 8L 1 08 Jul 24 08 Jul 24
0301 - Accommodate services 10 09 Jul 24 22 Jul 24
0302 - Mill asphalt 40mm & Stockpile 3 09 Jul 24 11 Jul 24
0303 - Excavate 270mm & Stockpile 14 12 Jul 24 31 Jul 24
0304 - SSG 150mm - Insitu 4 01 Aug 24 06 Aug 24
0305 - Screen excavated material 3 31 Jul 24 02 Aug 24
0306 - Subbase Stabilisation 200mm 3 13 Aug 24 15 Aug 24
0307 - Gravel Shoulder 150mm 5 20 Aug 24 26 Aug 24
0308 - Base G1 150mm 3 27 Aug 24 29 Aug 24
0309 - Prime 1 04 Sep 24 04 Sep 24
0310 - Surfacing A-R2 40mm 1 09 Sep 24 09 Sep 24
0311 - Roadmarking 3 10 Sep 24 12 Sep 24
0312 - Remove Accom of Traffic Closure 8L 1 13 Sep 24 13 Sep 24

 0313 - RHS  46  16 Sep 24  19 Nov 24
0314 - Erect Accom of Traffic Closure 8R 1 16 Sep 24 16 Sep 24
0315 - Accommodate services 10 17 Sep 24 01 Oct 24
0316 - Mill asphalt 40mm & Stockpile 3 17 Sep 24 19 Sep 24
0317 - Excavate 270mm & Stockpile 14 20 Sep 24 10 Oct 24
0318 - SSG 150mm - Insitu 4 11 Oct 24 16 Oct 24
0319 - Screen excavated material 3 10 Oct 24 14 Oct 24
0320 - Subbase Stabilisation 200mm 3 17 Oct 24 21 Oct 24
0321 - Gravel Shoulder 150mm 5 24 Oct 24 30 Oct 24
0322 - Base G1 150mm 3 31 Oct 24 04 Nov 24
0323 - Prime 1 08 Nov 24 08 Nov 24
0324 - Surfacing A-R2 40mm 1 13 Nov 24 13 Nov 24
0325 - Roadmarking 3 14 Nov 24 18 Nov 24
0326 - Remove Accom of Traffic Closure 8R 1 19 Nov 24 19 Nov 24

0327 - CLOSURE 09: km 94+600 to 95+440 Urban - 840m
[AOT - Stop/Go]

100 16 Jan 25 12 Jun 25

0328 - CL9 Accommodation of Traffic - Stop/Go 148 16 Jan 25 12 Jun 25
 0329 - LHS  50  16 Jan 25  27 Mar 25
0330 - Erect Accom of Traffic Closure 9L 1 16 Jan 25 16 Jan 25
0331 - Accommodate services 10 17 Jan 25 30 Jan 25
0332 - Mill asphalt 40mm & Stockpile 4 17 Jan 25 22 Jan 25
0333 - Excavate 350mm & Stockpile 17 23 Jan 25 14 Feb 25
0334 - SSG 150mm - Insitu 4 17 Feb 25 20 Feb 25
0335 - Screen excavated material 4 13 Feb 25 18 Feb 25
0336 - Subbase Stabilisation 200mm 4 21 Feb 25 26 Feb 25
0337 - Base G1 150mm 4 06 Mar 25 11 Mar 25
0338 - Prime 1 17 Mar 25 17 Mar 25
0339 - Surfacing 40mm 1 20 Mar 25 20 Mar 25
0340 - Roadmarking 3 24 Mar 25 26 Mar 25
0341 - Remove Accom of Traffic Closure 9L 1 27 Mar 25 27 Mar 25

 0342 - RHS  50  28 Mar 25  12 Jun 25
0343 - Erect Accom of Traffic Closure 9R 1 28 Mar 25 28 Mar 25
0344 - Accommodate services 10 31 Mar 25 11 Apr 25
0345 - Mill asphalt 40mm & Stockpile 4 31 Mar 25 03 Apr 25
0346 - Excavate 350mm & Stockpile 17 04 Apr 25 05 May 25
0347 - SSG 150mm - Insitu 4 06 May 25 09 May 25

0229 Erect Accom of Traffic Closure 6L
0230 Accommodate services

0231 Mill asphalt 40mm & Stockpile
0232 Excavate 270mm & Stockpile

0233 SSG 150mm - Insitu
0234 Screen excavated material

0235 Subbase Stabilisation 200mm
0236 Prime

0237 BTB 70mm
0238 Surfacing A-R2 40mm

0239 Roadmarking
0240 Remove Accom of Traffic Closure 6L

0242 Erect Accom of Traffic Closure 6R
0243 Accommodate services
0244 Mill asphalt 40mm & Stockpile

0245 Excavate 270mm & Stockpile
0246 SSG 150mm - Insitu
0247 Screen excavated material

0248 Subbase Stabilisation 200mm
0249 Prime

0250 BTB 70mm
0251 Surfacing A-R2 40mm

0252 Roadmarking
0253 Remove Accom of Traffic Closure 6R

0255 Erect Accom of Traffic Closure 6M
0256 Accommodate services
0257 Mill asphalt 40mm & Stockpile

0258 Excavate 270mm & Stockpile
0259 SSG 150mm - Insitu
0260 Screen excavated material
0261 Subbase Stabilisation 200mm

0262 Prime
0263 BTB 70mm

0264 Surfacing A-R2 40mm
0265 Roadmarking

0266 Remove Accom of Traffic Closure 6M

0268 CL7 Accommodation of Traffic - 2way

0270 Erect Accom of Traffic Closure 7L
0271 Accommodate services
0272 Mill asphalt 40mm & Stockpile

0273 Excavate 270mm & Stockpile
0274 SSG 150mm - Insitu

0275 Screen excavated material
0276 Subbase Stabilisation 200mm

0277 Gravel Shoulder 150mm
0278 Base G1 150mm

0279 Prime
0280 Surfacing A-R2 40mm
0281 Roadmarking

0282 Remove Accom of Traffic Closure 7L

0284 Erect Accom of Traffic Closure 7R
0285 Accommodate services
0286 Mill asphalt 40mm & Stockpile

0287 Excavate 270mm & Stockpile
0288 SSG 150mm - Insitu

0289 Screen excavated material
0290 Subbase Stabilisation 200mm

0291 Gravel Shoulder 150mm
0292 Base G1 150mm

0293 Prime
0294 Surfacing A-R2 40mm
0295 Roadmarking

0296 Remove Accom of Traffic Closure 7R

0298 CL8 Accommodation of Traffic - Stop/Go

0300 Erect Accom of Traffic Closure 8L
0301 Accommodate services
0302 Mill asphalt 40mm & Stockpile

0303 Excavate 270mm & Stockpile
0304 SSG 150mm - Insitu

0305 Screen excavated material
0306 Subbase Stabilisation 200mm

0307 Gravel Shoulder 150mm
0308 Base G1 150mm

0309 Prime
0310 Surfacing A-R2 40mm
0311 Roadmarking

0312 Remove Accom of Traffic Closure 8L

0314 Erect Accom of Traffic Closure 8R
0315 Accommodate services
0316 Mill asphalt 40mm & Stockpile

0317 Excavate 270mm & Stockpile
0318 SSG 150mm - Insitu

0319 Screen excavated material
0320 Subbase Stabilisation 200mm

0321 Gravel Shoulder 150mm
0322 Base G1 150mm

0323 Prime
0324 Surfacing A-R2 40mm
0325 Roadmarking

0326 Remove Accom of Traffic Closure 8R

0328 CL9 Accommodation of Traffic - Stop/Go

0330 Erect Accom of Traffic Closure 9L
0331 Accommodate services
0332 Mill asphalt 40mm & Stockpile

0333 Excavate 350mm & Stockpile
0334 SSG 150mm - Insitu

0335 Screen excavated material
0336 Subbase Stabilisation 200mm

0337 Base G1 150mm
0338 Prime

0339 Surfacing 40mm
0340 Roadmarking

0341 Remove Accom of Traffic Closure 9L

0343 Erect Accom of Traffic Closure 9R
0344 Accommodate services
0345 Mill asphalt 40mm & Stockpile

0346 Excavate 350mm & Stockpile
0347 SSG 150mm - Insitu
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0348 - Screen excavated material 4 02 May 25 07 May 25
0349 - Subbase Stabilisation 200mm 4 12 May 25 15 May 25
0350 - Base G1 150mm 4 23 May 25 28 May 25
0351 - Prime 1 03 Jun 25 03 Jun 25
0352 - Surfacing 40mm 1 06 Jun 25 06 Jun 25
0353 - Roadmarking 3 09 Jun 25 11 Jun 25
0354 - Remove Accom of Traffic Closure 9R 1 12 Jun 25 12 Jun 25

0355 - ANCILLARY WORKS 315 09 Jul 24 31 Oct 25
0356 - Ancillary Works - kerbs, gabions, guardrails etc 227 12 Nov 24 31 Oct 25
 0357 - Kerb & Channel  239  13 Aug 24  19 Aug 25
0358 - Removal of Fig 2 Kerb & Channel 3 13 Aug 24 15 Aug 24
0359 - Removal of kerb & channel 6 16 Aug 24 23 Aug 24
0360 - Removal of kerb inlets 1 26 Aug 24 26 Aug 24
0361 - Removal of insitu kerb & edge beams 5 27 Aug 24 02 Sep 24
0362 - Pedestrian ramps 25 17 Oct 24 20 Nov 24
0363 - Kerb Fig 2 & channel 5 17 Oct 24 23 Oct 24
0364 - Kerb Fig 3 & channel 51 24 Oct 24 29 Jan 25
0365 - Kerb Fig 7 & channel 2 30 Jan 25 31 Jan 25
0366 - Kerb Fig 8 & channel 6 03 Feb 25 10 Feb 25
0367 - Kerb Inlet structures 56 02 Jun 25 19 Aug 25

 0368 - SEGMENTAL BLOCK PAVING  256  12 Jul 24  13 Aug 25
0369 - Removal of existing Block paving 194 12 Jul 24 16 May 25
0370 - [3] km 90+800 to 91+720 LHS 920m 8 12 Feb 25 21 Feb 25
0371 - [3] km 91+880 to 91+915 RHS 35m 3 14 May 25 16 May 25
0372 - [4] km 92+080 to 92+165 LHS 85m 3 15 Jul 24 17 Jul 24
0373 - [4] km 92+180 to 92+220 LHS 40m 3 18 Jul 24 22 Jul 24
0374 - [4] km 92+230 to 92+285 LHS 55m 3 23 Jul 24 25 Jul 24
0375 - [4] km 92+295 to 92+340 LHS 45m 3 26 Jul 24 30 Jul 24
0376 - [4] km 92+350 to 92+380 LHS 30m 3 31 Jul 24 02 Aug 24
0377 - [4] km 92+080 to 92+130 RHS 50m 3 27 Sep 24 01 Oct 24
0378 - [5] km 92+515 to 92+715 LHS 200m 3 17 Jan 25 21 Jan 25
0379 - [5] km 92+720 to 92+800 LHS 80m 3 22 Jan 25 24 Jan 25
0380 - [6] km 93+065 to 93+140 LHS 75m 3 12 Jul 24 16 Jul 24
0381 - [6] km 93+150 to 93+200 LHS 50m 3 17 Jul 24 19 Jul 24
0382 - [6] km 93+120 to 93+200 RHS 80m 3 13 Sep 24 17 Sep 24
0383 - [7] km 93+200 to 93+300 LHS 100m 3 04 Dec 24 06 Dec 24
0384 - [7] km 93+360 to 93+500 LHS 140m 3 09 Dec 24 11 Dec 24
0385 - [7] km 93+200 to 93+500 RHS 300m 5 06 Mar 25 12 Mar 25

0386 - Kerb Fig 10 201 26 Sep 24 08 Aug 25
0387 - [3] km 90+800 to 91+720 LHS 920m 12 13 May 25 28 May 25
0388 - [3] km 91+880 to 91+915 RHS 35m 3 06 Aug 25 08 Aug 25
0389 - [4] km 92+080 to 92+165 LHS 85m 3 26 Sep 24 30 Sep 24
0390 - [4] km 92+180 to 92+220 LHS 40m 3 01 Oct 24 03 Oct 24
0391 - [4] km 92+230 to 92+285 LHS 55m 3 04 Oct 24 08 Oct 24
0392 - [4] km 92+295 to 92+340 LHS 45m 3 09 Oct 24 11 Oct 24
0393 - [4] km 92+350 to 92+380 LHS 30m 3 14 Oct 24 16 Oct 24
0394 - [4] km 92+080 to 92+130 RHS 50m 3 13 Nov 24 15 Nov 24
0395 - [5] km 92+515 to 92+715 LHS 200m 5 22 Apr 25 29 Apr 25
0396 - [5] km 92+720 to 92+800 LHS 80m 3 08 May 25 12 May 25
0397 - [6] km 93+065 to 93+140 LHS 75m 3 03 Dec 24 05 Dec 24
0398 - [6] km 93+150 to 93+200 LHS 50m 3 11 Dec 24 13 Dec 24
0399 - [6] km 93+120 to 93+200 RHS 80m 3 20 Dec 24 17 Jan 25
0400 - [7] km 93+200 to 93+300 LHS 100m 3 05 Mar 25 07 Mar 25
0401 - [7] km 93+360 to 93+500 LHS 140m 3 10 Mar 25 12 Mar 25
0402 - [7] km 93+200 to 93+500 RHS 300m 6 23 May 25 30 May 25

0403 - Prepare and Pave block paving 201 01 Oct 24 13 Aug 25
0404 - [3] km 90+800 to 91+720 LHS 920m 12 29 May 25 13 Jun 25
0405 - [3] km 91+880 to 91+915 RHS 35m 3 11 Aug 25 13 Aug 25
0406 - [4] km 92+080 to 92+165 LHS 85m 3 01 Oct 24 03 Oct 24
0407 - [4] km 92+180 to 92+220 LHS 40m 3 04 Oct 24 08 Oct 24
0408 - [4] km 92+230 to 92+285 LHS 55m 3 09 Oct 24 11 Oct 24
0409 - [4] km 92+295 to 92+340 LHS 45m 3 14 Oct 24 16 Oct 24
0410 - [4] km 92+350 to 92+380 LHS 30m 3 17 Oct 24 21 Oct 24
0411 - [4] km 92+080 to 92+130 RHS 50m 3 18 Nov 24 20 Nov 24
0412 - [5] km 92+515 to 92+715 LHS 200m 5 30 Apr 25 07 May 25
0413 - [5] km 92+720 to 92+800 LHS 80m 3 13 May 25 15 May 25
0414 - [6] km 93+065 to 93+140 LHS 75m 3 06 Dec 24 10 Dec 24
0415 - [6] km 93+150 to 93+200 LHS 50m 3 17 Dec 24 19 Dec 24
0416 - [6] km 93+120 to 93+200 RHS 80m 3 20 Jan 25 22 Jan 25
0417 - [7] km 93+200 to 93+300 LHS 100m 3 10 Mar 25 12 Mar 25
0418 - [7] km 93+360 to 93+500 LHS 140m 3 13 Mar 25 17 Mar 25
0419 - [7] km 93+200 to 93+500 RHS 300m 5 02 Jun 25 06 Jun 25

 0420 - CONCRETE LINED DRAINS  32  06 Aug 25  18 Sep 25
0421 - Excavation of concrete lined drain 20 06 Aug 25 02 Sep 25
0422 - Trimming of excavations for concrete lined drains 20 13 Aug 25 09 Sep 25
0423 - Cast in situ concrete lining & finishing 20 20 Aug 25 16 Sep 25
0424 - Seal joints 2 17 Sep 25 18 Sep 25

 0425 - GUARDRAILS  225  09 Jul 24  26 Jun 25
0426 - [8]km 94+435 to 94+545 LHS 110m Remove 3 09 Jul 24 11 Jul 24
0427 - [8]km 94+435 to 94+545 LHS 110m Erect 3 16 Sep 24 18 Sep 24
0428 - [8]km 94+060 to 94+250 RHS 190m Remove 4 17 Sep 24 20 Sep 24
0429 - [8]km 94+060 to 94+250 RHS 190m Erect 4 20 Nov 24 25 Nov 24
0430 - [8]km 94+435 to 94+545 RHS 110m Remove 3 23 Sep 24 26 Sep 24
0431 - [8]km 94+435 to 94+545 RHS 110m Erect 3 26 Nov 24 28 Nov 24
0432 - [9]km 94+810 to 95+440 LHS 630m Remove 8 17 Jan 25 28 Jan 25
0433 - [9]km 94+810 to 95+440 LHS 630m Erect 13 28 Mar 25 15 Apr 25
0434 - [9]km 94+810 to 95+240 RHS 430m Remove 7 31 Mar 25 08 Apr 25
0435 - [9]km 94+810 to 95+240 RHS 430m Erect 9 13 Jun 25 26 Jun 25

 0436 - ROAD SIGNS  175  12 Nov 24  19 Aug 25
0437 - Remove & Replace existing road signs 170 12 Nov 24 12 Aug 25
0438 - Erect new road signs 170 19 Nov 24 19 Aug 25

0439 - COST OF CPD WORKS 240 13 Aug 24 20 Aug 25
 0440 - CAMPBELL ROAD  240  13 Aug 24  20 Aug 25
0441 - Campbell Road Construction 240 13 Aug 24 20 Aug 25

0442 - Finishing 60 19 Sep 25 12 Dec 25
0443 - Finishing of carriageway including Bellmouths and 
Access Roads

30 19 Sep 25 31 Oct 25

0444 - Snaglist 20 17 Nov 25 12 Dec 25

0348 Screen excavated material
0349 Subbase Stabilisation 200mm

0350 Base G1 150mm
0351 Prime

0352 Surfacing 40mm
0353 Roadmarking

0354 Remove Accom of Traffic Closure 9R

0356 Ancillary Works - kerbs, gabions, guardrails etc

0358 Removal of Fig 2 Kerb & Channel
0359 Removal of kerb & channel

0360 Removal of kerb inlets
0361 Removal of insitu kerb & edge beams

0362 Pedestrian ramps
0363 Kerb Fig 2 & channel

0364 Kerb Fig 3 & channel
0365 Kerb Fig 7 & channel

0366 Kerb Fig 8 & channel
0367 Kerb Inlet structures

0370 [3] km 90+800 to 91+720 LHS 920m
0371 [3] km 91+880 to 91+915 RHS 35m

0372 [4] km 92+080 to 92+165 LHS 85m
0373 [4] km 92+180 to 92+220 LHS 40m

0374 [4] km 92+230 to 92+285 LHS 55m
0375 [4] km 92+295 to 92+340 LHS 45m

0376 [4] km 92+350 to 92+380 LHS 30m
0377 [4] km 92+080 to 92+130 RHS 50m

0378 [5] km 92+515 to 92+715 LHS 200m
0379 [5] km 92+720 to 92+800 LHS 80m

0380 [6] km 93+065 to 93+140 LHS 75m
0381 [6] km 93+150 to 93+200 LHS 50m

0382 [6] km 93+120 to 93+200 RHS 80m
0383 [7] km 93+200 to 93+300 LHS 100m

0384 [7] km 93+360 to 93+500 LHS 140m
0385 [7] km 93+200 to 93+500 RHS 300m

0387 [3] km 90+800 to 91+720 LHS 920m
0388 [3] km 91+880 to 91+915 RHS 35m

0389 [4] km 92+080 to 92+165 LHS 85m
0390 [4] km 92+180 to 92+220 LHS 40m

0391 [4] km 92+230 to 92+285 LHS 55m
0392 [4] km 92+295 to 92+340 LHS 45m

0393 [4] km 92+350 to 92+380 LHS 30m
0394 [4] km 92+080 to 92+130 RHS 50m

0395 [5] km 92+515 to 92+715 LHS 200m
0396 [5] km 92+720 to 92+800 LHS 80m

0397 [6] km 93+065 to 93+140 LHS 75m
0398 [6] km 93+150 to 93+200 LHS 50m

0399 [6] km 93+120 to 93+200 RHS 80m
0400 [7] km 93+200 to 93+300 LHS 100m

0401 [7] km 93+360 to 93+500 LHS 140m
0402 [7] km 93+200 to 93+500 RHS 300m

0404 [3] km 90+800 to 91+720 LHS 920m
0405 [3] km 91+880 to 91+915 RHS 35m

0406 [4] km 92+080 to 92+165 LHS 85m
0407 [4] km 92+180 to 92+220 LHS 40m

0408 [4] km 92+230 to 92+285 LHS 55m
0409 [4] km 92+295 to 92+340 LHS 45m

0410 [4] km 92+350 to 92+380 LHS 30m
0411 [4] km 92+080 to 92+130 RHS 50m

0412 [5] km 92+515 to 92+715 LHS 200m
0413 [5] km 92+720 to 92+800 LHS 80m

0414 [6] km 93+065 to 93+140 LHS 75m
0415 [6] km 93+150 to 93+200 LHS 50m

0416 [6] km 93+120 to 93+200 RHS 80m
0417 [7] km 93+200 to 93+300 LHS 100m

0418 [7] km 93+360 to 93+500 LHS 140m
0419 [7] km 93+200 to 93+500 RHS 300m

0421 Excavation of concrete lined drain
0422 Trimming of excavations for concrete lined drains

0423 Cast in situ concrete lining & finishing
0424 Seal joints

0426 [8]km 94+435 to 94+545 LHS 110m Remove
0427 [8]km 94+435 to 94+545 LHS 110m Erect
0428 [8]km 94+060 to 94+250 RHS 190m Remove

0429 [8]km 94+060 to 94+250 RHS 190m Erect
0430 [8]km 94+435 to 94+545 RHS 110m Remove

0431 [8]km 94+435 to 94+545 RHS 110m Erect
0432 [9]km 94+810 to 95+440 LHS 630m Remove

0433 [9]km 94+810 to 95+440 LHS 630m Erect
0434 [9]km 94+810 to 95+240 RHS 430m Remove

0435 [9]km 94+810 to 95+240 RHS 430m Erect

0437 Remove & Replace existing road signs
0438 Erect new road signs

0441 Campbell Road Construction

0443 Finishing of carriageway including Bellmouths and Access Roads

0444 Snaglist
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